COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/29/2007

ESTIMATE SUMMARY 08:05:02
CONTID: C15977 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15977-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 12.5 DAYS TIME ALLOW: 65 WORK DAYS
I-70 MEDIAN SAFETY IMPROVEMENT PERCENT TIME: 19.23 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: IM0703-317
I-70 MEDIAN SAFETY IMPROVEMENT
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 08/29/2007 DATE TIME STARTED 07/17/2007
7926 S. Platte Canyon Road DATE LET 05/17/2007 DATE WORK BEGAN 07/17/2007
DATE AWARDED 06/18/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 07/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,803,876.50 PARTICIPATING $ 428,041.70 $ 428,041.70
AWARD PROJECT AMT: $ 1,746,301.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 23.73% TOTAL EARNINGS 428,041.70 428,041.70
FUNDS AVAILABLE: $ 1,375,834.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 428,041.70 428,041.70
TOTAL CLAIMS: $ 0.00 RETATNAGE -10,801.25 -10,801.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 417,240.45 417,240.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 417,240.45 417,240.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 417,240.45
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PCN: 15977-BID ESTIMATE RUN 08/29/2007
PROJECT: IM0703-317 ESTIMATE NO: 0001 08:05:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.200 300.00
1,500.00000 0.200 300.00
0065 210-00810 RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0070 210-01180 *RESET GUARDRAIL (SPECIAL) 600.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0075 210-04020 MODIFY INLET 10.000 0.000
EACH 3.000 12,000.00
4,000.00000 3.000 12,000.00
0080 212-00006 *SEEDING (NATIVE) 13.000 0.000
ACRE 0.000 0.00
300.00000 0.000 0.00
0085 212-00032 *SOIL CONDITIONING 13.000 0.000
ACRE 0.000 0.00
2,800.00000 0.000 0.00
0090 213-00002 *MULCHING (WEED FREE HAY) 13.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 2,600.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 21,409.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,122.000 0.000
TON 1,617.160 56,600.60
35.00000 1,617.160 56,600.60
0110 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,436.000 0.000
TON 550.590 49,553.10

90.00000 550.590 49,553.10
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PCN: 15977-BID ESTIMATE RUN 08/29/2007
PROJECT: IM0703-317 ESTIMATE NO: 0001 08:05:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-00301 *GUARDRAIL TYPE (6-3 POST SPACING) 200.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0120 606-00350 *GUARDRAIL TYPE (DOUBLE) (6-3 POST SPACING) 24,550.000 0.000
LF 0.000 0.00
22.50000 0.000 0.00
0125 606-00710 *GUARDRAIL TYPE (STYLE CA) 70.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0130 606-00740 *GUARDRAIL TYPE (STYLE CE) 20.000 0.000
LF 0.000 0.00
650.00000 0.000 0.00
0135 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0140 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0145 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0150 606-01460 *MEDIAN TERMINAL 8.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0155 612-00001 DELINEATOR (TYPE I) 50.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0160 612-00002 DELINEATOR (TYPE ITI) 10.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0165 612-00003 DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
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PCN: 15977-BID ESTIMATE RUN 08/29/2007
PROJECT: IM0703-317 ESTIMATE NO: 0001 08:05:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.200 3,000.00
15,000.00000 0.200 3,000.00
0175 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 68,000.00
136,000.00000 0.500 68,000.00
0180 630-00000 *FLAGGING 2,440.000 0.000
HOUR 80.000 1,440.00
18.00000 80.000 1,440.00
0185 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 0.000
DAY 5.000 450.00
90.00000 5.000 450.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000
DAY 14.000 4,900.00
350.00000 14.000 4,900.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 2.000 240.00
120.00000 2.000 240.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000
EACH 21.000 2,520.00
120.00000 21.000 2,520.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000
EACH 13.000 1,560.00
120.00000 13.000 1,560.00
0210 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 0.000
SF 94.000 2,820.00
30.00000 94.000 2,820.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 0.000
TYPE)
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0220 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 0.000
DAY 26.000 3,900.00
150.00000 26.000 3,900.00
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PCN: 15977-BID ESTIMATE RUN 08/29/2007
PROJECT: IM0703-317 ESTIMATE NO: 0001 08:05:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 50.000 2,000.00
40.00000 50.000 2,000.00
0230 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 300.000 0.000
LF 150.000 9,000.00
60.00000 150.000 9,000.00
0235 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 250.000 3,750.00
15.00000 250.000 3,750.00
0240 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 20,000.00
20,000.00000 1.000 20,000.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 575.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70023 F/A ON-THE-JOB TRAINEE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15977-BID ESTIMATE RUN 08/29/2007
PROJECT: IM0703-317 ESTIMATE NO: 0001 08:05:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,782,376.50 $ 406,541.70$ 406,541.70

CAT NO0400 CONSTRUCTION ENGINEERING

0280 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 20,000.00
20,000.00000 1.000 20,000.00
0285 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 21,500.00$ 21,500.00

PROJECT TOTAL CURRENT AMT $  1,803,876.50 $ 428,041.70 S 428,041.70



